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Background

Japan’s Tomakomai CCS demonstration project had to suspend CO2

injection in its offshore site due to natural fluctuation in seawater 
parameters larger than conservative threshold. Injection was

https://www.cslforum.org/cslf/sites/default/files/documents/7thMinUAE2017/7thMinAbuDhabi17-PG-RegulationTaskForceReport.pdf

resumed after the revision of its monitoring 
plan to allow for more comprehensive 
judgement when irregularity is detected.

This presentation is to share its brief story 
and lessons learned, based on a case study 
included in a CSLF report publicized on 
November 7, 2017: 

“Practical Regulations and Permitting 
Process for Geological CO2 Storage”

https://www.cslforum.org/cslf/sites/default/files/documents/7thMinUAE2017/7thMinAbuDhabi17-PG-RegulationTaskForceReport.pdf


Overview of the Tomakomai Project

3

 Funded and owned by the Ministry of Economy, Trade and Industry (METI); 
and developed and operated by Japan CCS Company (JCCS)

 Storage permit in March 2016
 3-year CO2 injection started in April 2016 

Source: JCCS, CSLF PIRT Meeting, Oct 2016



Offshore CO2 Storage Regulations (1) 

4Source: MOE, Sep 2011



Offshore CO2 Storage Regulations (2) 

5Source: MOE, Sep 2011
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Source: MOE, GCCSI Forum, Jan 2016

Offshore CO2 Storage Regulations (3) 

CO2 injection 
should be 
suspended.



Regulator’s Preparation for Application (1)

7Source: MOE, 11th Meeting of Scientific Group of the London Protocol, Mar 2017



Regulator’s Preparation for Application (2)

8Source: MOE, 11th Meeting of Scientific Group of the London Protocol, Mar 2017



Regulator’s Preparation for Application (3)

9Source: MOE, Scientific Group of the London Protocol – 11th Meeting, Mar 2017



Regulator’s Preparation for Application (3)

10Source: MOE, 11th Meeting of Scientific Group of the London Protocol, Mar 2017



Threshold for pCO2-DO Data in Tomakomai (1)
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Source: METI, CSLF Policy Group Meeting, May 2017



Threshold for pCO2-DO Data in Tomakomai (2)
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Source: METI, CSLF Policy Group 
Meeting, May 2017Source: MOE, Scientific Group of the 

London Protocol – 11th Meeting, Mar 2017

Threshold based on MOE’s 4-year Data

Threshold based on 1-year 
Data in Application



What happened after CO2 Injection Started?

13Source: METI, CSLF Policy Group Meeting, May 2017; Arrows and descriptions added

Early June: 5 data exceeded, 
resurvey required

Late June: 2 data exceeded, moved 
to the precautionary phase and 
injection required to postpone

Late July: a number of data 
exceeded, moved to the 
emergency phase

In 2016, CO2 injection started in April and the 1st marine routine survey was 
conducted during a scheduled injection interruption in early June.

An emergency phase survey, 
late August: no data 
exeedance
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JCCS’ Interpretation on the Data Exceedance

In August 2016, JCCS’ interpretation on the data exceedance was announced: 

Source: JCCS, Press Release, Aug 2016; Arrows and descriptions added

 The irregularities were due to natural seawater fluctuations. 
 The Tomakomai threshold was insufficient to accommodate such 

fluctuations. 

Data 
Exceedance 

in 
2016 spring 

survey 

Data 
Exceedance 

in 
2016 spring 

resurvey 

Sampling points with irregular data in the 2016 spring survey and resurvey 
were spatially and temporally discontinuous.
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MOE’s View on Tomakomai Monitoring Plan

 The monitoring plan, as written, might result in the long-term 
suspension of CO2 injection even in a case where there is no CO2 leak. 

 The process would be good for the marine environmental protection but 
not for public trust and public acceptance for the project. 

In October 2016, MOE’s view on the Tomakomai monitoring plan was announced :

MOE required a revision of the monitoring protocol in a case where seawater 
sampling data exceeded the threshold:

 In addition to water sampling, multiple methods for detecting CO2

leakage (e.g. pH sensor towing and side-scan sonar) should be 
used. 

METI/JCCS revised the monitoring plan accordingly without revising the 
disputed threshold line and obtained a permit for the revision.

CO2 injection was restarted in early February 2017 after a six-month 
regulatory suspension.



Lessons Learned (1)
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 CCS regulations should be established for the purpose of 
promotion of safe CCS. Regulations without such a purpose may 
increase the cost of CCS projects by creating unnecessary 
interruptions in operations or by adding additional monitoring 
and/or research to satisfy a conservative regulatory approach.

 An unnecessary suspension of project operation caused by an 
immature plan or protocol can deteriorate public trust on a CCS 
project and as a result can hinder the project and future projects. 

 Plans and protocols need to be reasonable and practical in how 
they respond to irregularities or potential irregularities. Close 
communications and co-operation between the operator and the 
regulator are necessary to ensure that plans and protocols fit 
project and monitoring objectives to protect the environment.



Lessons Learned (2)
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 Once a potential problem is identified in, for example, conditions or 
regulatory requirements specified in permit documents, the 
problem should be rectified as quickly as possible through close 
communication between the operator and the regulator. However, 
it should be noted that it can be difficult to change conditions or 
regulatory requirements radically once they have been approved. 
This suggests the importance of communication with the 
regulators before a permit is issued.

 Monitoring parameters that are being used for critical pathways in 
permit compliance (e.g. additional costly surveys, suspension of 
CO2 injection) should be selected from established technologies 
and monitor environments whose variations are well understood. 
Those parameters should have a sufficient number of baseline data 
to account for natural fluctuations if any. When parameters do not 
meet these conditions, the determination to change permit status 
should incorporate multiple parameters and data sources.
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Thank you for your attention.
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